
  

 Project Schedule   

(Subject to Change Without Notification) 

Item Status
Pre-Qualification for Intake & HDD Contractors Done

Complete Project Design In Process

Receive Environmental Permits In Process

Contractor Workshop #3 Pending

Bid 
Advertised

Bid 
Opened

Notice of 
Award

Notice to 
Proceed

Spec 1 - 300187.08.01 - Intake 30-Apr-07 14-Jun-07 26-Jul-07 8-Aug-07 Pending

Spec 2 - 300187.08.02 - Facilities 21-May-07 12-Jul-07 26-Jul-07 22-Aug-07 Pending

Spec 3 - 300187.08.03 - Pipeline North 30-Apr-07 14-Jun-07 26-Jul-07 8-Aug-07 Pending

Spec 4 - 300187.08.04 - Pipeline Central 30-Apr-07 28-Jun-07 26-Jul-07 10-Aug-07 Pending
Spec 5 - 300187.08.05 - Pipeline South 30-Apr-07 5-Jul-07 26-Jul-07 15-Aug-07 Pending

Timing
Nacimiento Water Project Milestones

The items below are anticipated milestone dates not yet approved by the Board of Supervisors. 
Furthermore, Project bidding cannot begin until all environmental permits have been received.

27-Feb-07

30-Mar-07

2-Apr-07

12-Apr-07

 


